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May 10, 1963

STATINTL
-
Subject: Monthly Progress Report covering
the Month of Februsry 1963
Panoramic Stereo Viewer
Dear Sir:
We are enclosing the original and one copy of the subject
Progress Report. We have forwarded one copy directly to
the Contracting Officer.
STATINTL
DCB
Enc.
-

cc: Contracting Offlcer
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Monthly Progress Report
Covering the Month of February 1963

During this period, manufacturing specifications were
released to the factory. Fabrication 1s progressing
at a rather rapid pace.

Design work was continued to incorporate the x and ¥y
counters. This is coming along fine also.

No delays are anticipated at this time.

aitures to date total | of Engineering, STATINTL
ﬁof STATINTL

of Manufacturing labor and
material cost.

Percentage completion.......

Design 80%

Fabrication 30%
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